

H) FOLLOW UP OF BACK TO VILLAGE-1 & 2 (B2V1 & B2V2):

S. No	particulars	Action taken	Remarks #
I. Urgent Public Requirements/ Demands - B2V1			
1	Connectivity of Link Roads & mechanization	no action taken	Kachar ^{like} roads found all over.
2	Development of play ground field.	no action taken	very important
3	Bridge 2 nos Nala Bagal, Nala ^{warman}	no action taken	very important
4	Electricity Transformer 5 nos	no action taken	very important
5	Lift Boring well for irrigation	no action taken	very important
6	protection wall at nalla Bel ward ①	no action taken	very important
7	Upgradation of GMS & PHC	no action taken	very important people suffering

II. Urgent Public Requirements/ Demands - B2V2

1	play ground near Army camp	no work done	—
2	Base-well near main Chowk Warora	no work done	—
3	Upgradation of GMS to High School	no action taken	—
4	proper drainage with protec. wall	no action taken	—
5	Upgradation of PHC to NTPHC with ^{water supply}	no action taken	—
6	Peer Kaul & mukdan Kaul widening & repair	Under process Approval done B2V-3	—
7	Construction of Community Hall	no action taken	—

I) GENERAL ASSESSMENT OF THE VISITING OFFICER:

I	Any major complaint brought to the notice of the Visiting Officer.
1	~~No major~~ official visited by B2V3. It is disgusting. Back To Village is a very good programme of development & Periodical assessment but fails due to the non-cooperation of responsible officers such as Naib Tehsildar, BDO, other Block and Tehsil level officer who could answer the queries of villagers or panchayats. Only the ground level employees attended the B2V3 who are helpless to answer. The villagers too are not interested because the works in B2V1 & B2V2 were not even partially done.
II	Major/ urgent public demand(s) that was/were reflected earlier but have not been addressed so far:
	① Renovation of electric supply line & crumbling wooden poles. ② Black topping of inner-link roads. ③ development of water resources springs in the village. ④ Play ground facility in the village not available. ⑤ Upgradation of GMS to GHS & shifting of GMS to the available space. ⑥ Upgradation of PHC should be done at priority. ⑦ Two bore-wells for irrigation purposes.
III	Overall assessment of visit and suggestions: (The visiting officer to ensure that the overall assessment is recorded in detail along with concrete suggestions.)
	① It is suggested that at least one to two works should be started in each ward per year besides major works at the Panchayat level. ② Every department must take one major work in hand at Panchayat level so that the pace of development should be accelerated and the complaints of the villagers mitigated. ③ Work payments should be made as soon as the work is completed. Delay in the payments has led to put the contractors and villagers in serious problem. No body is ready to do the works under MNRGA. The concerned department should be time bounded for making the technical surveys completed & payments made.

Signature of the visiting officer

Name:

Issar-ul-Haq
Visiting officer.