

H) FOLLOW UP OF BACK TO VILLAGE-1 & 2 (B2V1 & B2V2):

S.No	Name of work and Department	Cost (Rs. in lakh)	Whether identified under B2V1/B2V2/ Others (Please Specify)	Whether AA/TS accorded	Whether physically started	
					Yes/No	If No, Status
1	Construction of 1.26 km new road near Kalyanpur	1.26	B2V2	AA	Yes	-
2	-	-	-	-	-	-
3	-	-	-	-	-	-
4	-	-	-	-	-	-
5	-	-	-	-	-	-

IMPORTANT NOTE:
a. New works to be identified by Gram Panchayat / Gram Sabha preferably selected out of priority works of B2V1 and B2V2
b. At least one work to be identified and started - foundation stone to be laid by the Visiting Officer

VI. Gritia-Pravesh of PMAY beneficiaries:

S.No	Name of the beneficiary	Gift handed over
1	Hasan Din S/o Jamb GABSO	No
2	-	-
3	-	-
4	-	-
5	-	-

S.No	Particulars	Action taken	Remarks #
1	Urgent Public Requirements/ Demands - B2V1		
1	Two tube wells and 14 handpumps for Gram Panchayat (GP)	No Action taken	
2	OS Playgrounds and health club	One playground sanctioned and amount of Rs.20,000/- released & Rs.9,800 lacs pending in B2V3	5 parts kit of Rs.20,000 distributed in B2V3
3	OS Anganwari Centres in different villages of GP	No Action taken	
4	Installation of OS New transformer	No Action taken	
5	Development of Penan. Pond	No Action taken	
6	Conversion of OC Tractor roads to black top	No Action taken	
7	PHC for village Sahar	No Action taken	
II	Urgent Public Requirements/ Demands - B2V2		
1	One playground with health club at Sahar village.	No Action taken	
2	One Public Health Centre (PHC) for the Panchayat at Sahar Vill.	No Action taken	
3	OS Anganwari Centres at: (i) Shekhalia (ii) Shekhalia (iii) Sahar (iv) Sahar (v) Sahar (vi) Sahar (vii) Sahar (viii) Sahar (ix) Sahar (x) Sahar	No Action taken	
4	Veterinary sub-centre at Shekhalia	No Action taken	
5	Embankment of Sahar Road from Shekhalia to Kadyar Kowda on both the sides	No Action taken	
6	Construction of OS tractor roads b black top.	No Action taken	
7	Construction of drainage from Railway crossing to near house of Kamal Chel W.No.05, Sahar	Construction of drainage plan proposed under B2V1 programme. Amount of Rs.14,50 lacs pending.	

S No	Particulars	Action taken	Remarks #
III Major Problems - B2V1			
1	Supply & availability of water	No Action taken	.
2	Liability of payment of material under MGNREGA projects for 2016-17 & 2017-18	No Action taken	
3	Play Grounds & Health Clubs	No action take	
4	PHC	No Action taken	
5	Payments of PM Kisan Nidhi Yojna	Achieved with the help of Agriculture Deptt.	V. good
IV Major Problems - B2V2			
1	Supply & availability of water	No Action taken	
2	Liability of payment of material under MGNREGA projects for 2016-17 & 2017-18	No Action taken	
3	Play Grounds & Health Clubs	No Action taken	
V Major Complaints - B2V1			
1	Payments of MGNREGA projects for 2016-17 & 2017-18	No Action taken	
2	Supply and availability of water	No Action taken	
VI Major Complaints - B2V2			
1	Payments of MGNREGA projects for 2016-17 & 2017-18	No Action taken	
2	Supply and availability of water	No Action taken	

32

Please indicate whether action taken in 2019 or 2020 or during Jan Abhiyan / Aarati Muhim.

1) GENERAL ASSESSMENT OF THE VISITING OFFICER:

I	Any major complaint brought to the notice of the Visiting Officer.
II	Major/ urgent public demands) that was/were reflected earlier but have not been addressed so far
III	Overall assessment of visit and suggestions: (The visiting officer to ensure that the overall assessment is recorded in detail along with concrete suggestions)

Non-availability of Computer, Printer and Internet Connection is hindering the smooth functioning of Panchayat works especially MUSTER SHEET GENERATION, Printing Waqafat, EPMS, FTOs, 1st Signatory & 2nd Signatory; and 14.2.15th EC eGamswamy. postd.

Payments of MGNREGA projects for the years 2016-17 and 2017-18 is still pending along with the payments of 14th EC for the year 2015-16.

Erosion of more than 1000 Kants of agricultural land due to seasonal floods in Sahar Khad (seasonal stream) on both the side banks.

Nomenclature of Govt. High School, Lokat should be changed including Sahar as the school falls in the jurisdiction of Sahar Panchayat as per Panchayat record.

The works marked during B2V1 & B2V2 have not started yet. The Government and its officials are not serious about the back to Village Programme. Moreover, the B2V program must be conducted at annual or biennial basis so that enough time is provided for carrying out the development works. The royalty of 1500 Kants of mineral resources of Sahar Khad must be provided to the Panchayat for the spending of own source revenue for the development works in the Panchayat.

Mahesh R. K.

Signature of the visiting officer

Name: Dr. R. K. MANHAS

33

