

H) FOLLOW UP OF BACK TO VILLAGE-1 & 2 (B2V1 & B2V2):

S. No	particulars	Action taken	Remarks #
I. Urgent Public Requirements/ Demands - B2V1			
1	Provision of drainage system to whole village	work taken up. in convergence by RDO	Partially completed
2	Dev. of Khursi Nallah, desilting, R/wall.	No Progress	Taken up & concerned deptt.
3	Provision of clean drinking water to whole G.P.	No Progress	Taken up & concerned deptt.
4	Improvement of HT/ LT network.	Poles installed at some places	Partially completed
5	Improvement of all inner links via PCC lathe	Work taken up by RDO	Partially completed
6	Providing of playground	No Progress	Taken up & concerned deptt.
7	Providing of land compensation for Khursi Nallah	No Progress	Taken up & concerned deptt.
II. Urgent Public Requirements/ Demands - B2V2			
1	Macadamisation of roads in Darnambal	Work taken up by L & B deptt.	Partially complete
2	Improvement in HT/ LT network	Poles installed at some places by RDO	Partially complete
3	Adequate supply of clean drinking water.	No Progress	Taken up & concerned deptt.
4	Drainage of entire G.P.	Work taken up by RDO	Partially complete
5	Allocation of land for dev. of play field	No Progress	Taken up & concerned deptt.
6	Estab. of Animal husbandry & sheep husbandry centres	No Progress	Taken up & concerned deptt.
7	Improvement of all inner links via PCC lathe	Work taken up RDO	Partially complete.

S. No	particulars	Action taken	Remarks #
III. Major Problems - B2V1			
1	Desilting, Removal of encroachment in Khursi Nallah	No progress Issue taken up & concerned Deptt.	
2	Compensation for land involved in Khursi Nallah	No progress. Issue taken up & concerned Deptt.	
3	Clean & filtered drinking water provision	No progress. Issue taken & concerned Deptt.	
4	Improvement of KT/LT network	Poles & transformer installed at places	Partial improvement seen.
5	Provision of farmer links via PCC Patas	Work taken up by RDO.	Partial improvement seen.
IV. Major Problems - B2V2			
1	Provision of Animal Husbandry & Sheep Husbandry center	No progress. Issue taken up & concerned Deptt.	
2	Clean & filtered drinking water	No progress. Issue taken up & concerned Deptt.	
3	Improvement of KT/LT network.	Action taken by RDO.	Partial improvement seen.
V. Major Complaints - B2V1			
1	Land Compensation not paid to farmers for Khursi Nallah	No progress seen. Issue taken up & concerned Deptt.	
2	Survey for ration card for pending families	Action taken by CAPD.	Partial improvement seen.
VI. Major Complaints - B2V2			
1	Fencing around GMS, Darnambal	Work taken up by RDO.	Work Completed
2	Lack of nutrition stock at ICDS, Darnambal	Improvement seen. Stock now available at ICDS Center.	

Please indicate whether action taken in 2019 or 2020 or during Jan Abhiyan/ Awami Muhim.

I) GENERAL ASSESSMENT OF THE VISITING OFFICER:

I	Any major complaint brought to the notice of the Visiting Officer.
	1) Flooding of Khursi nallah 2) Pending land compensation for Khursi Nallah 3) Lack of computer lab at GMS, Darnambal 4) Inadequate supply of clean drinking water
II	Major/ urgent public demand(s) that was/were reflected earlier but have not been addressed so far:
	- Desilting, removal of encroachments, around Khursi Nallah & provision of L/wall around Nallah. - Inadequate water supply to P.N. Darnambal.
III	Overall assessment of visit and suggestions: (The visiting officer to ensure that the overall assessment is recorded in detail along with concrete suggestions.)
	The visit was quite impressive. Many works reflected reflected in B2V-1 & 2 were found to be either completed or in various stages of implementation. Focus should now be on works which were reflected in B2V-1 & 2 but have been non-starters due to various reasons.

Signature of the visiting officer

Name: Dr. Adnan Tahir