



Government of Jammu and Kashmir (UT)  
DEPARTMENT OF RURAL DEVELOPMENT AND PANCHAYATI RAJ

**OFFICE OF THE BLOCK DEVELOPMENT OFFICER CHASSANA**

Email ID: [bdochassana111@gmail.com](mailto:bdochassana111@gmail.com)

To  
Smt. Khatoon Begum,  
W/o. Raiz Ahmed,  
R/o. Channa Nesoi,  
Teh. Chassana (Reasi).

No.BDOC/2022-23/..923 .

Dated..9/..//..2022.

**Subject:- Show cause notice.**

Whereas the work namely repair of school building at MS Mora Pyt Tuli up-B has been allotted to you by Ex-En REW Reasi vide allotment No EE/REWR/T/2021-22/99, dated 29-01-2022 you have been telephonically informed number of times by the field staff to start the work immediately but no action has been taken from your side till date. The students are suffering without building at said school.

In this connection you are hereby instructed to explain your position that why action shall not be initiated against you in delaying the execution the above said work in the public interest.

Moreover you are instructed to execute the said work within five days, otherwise your name shall be recommended for blacklisting from contractor ship.

Mohd Irfan (JKAS)  
Block Development Officer  
Chassana.

**Copy to:-**

- 1.Additional District Development commissioner Reasi for favour of kind information.
- 2.Assistant Commissioner Development, Reasi for favour of kind information.
- 3.Assistant Commissioner Panchayat, Reasi for favour of kind information.